



**Vice-Rectorship for Development  
and Quality**



**General Secretariat for Strategic Plan  
Follow-up**

## **Report of projects of the First stage of the strategic plan of Nu**

In the light of the strategic plan follow-up reports and projects final reports submitted by colleges and deanships to General Secretariat for Strategic Plan Follow-up, and after verifying the indicators of achievement as well as the outputs of NU strategic plan first stage projects, the current status of these projects can be identified through Table (1) and Figure (1), as follows:


**Table (1) Summary of the status of NU strategic plan first stage projects**

No.	Code	Project	Type		status			Implementation body	Completion rate
			single	Joint	completed	extended	1 <sup>st</sup> stage		
1	1/1	A recent study of the needs of the labor market and community		√	√				89.1 %
2	1/2	Adopt international reference for all academic NU programs		√	√				83.7 %
3	1/5	Preparing the University colleges' programs for obtaining national and international accreditations.	√			√		Development and Quality Deanship	100% in its initial stage
4	2/1	Developing students' admission and registration processes	√		√			Admission and Registration Deanship	100 %
5	2/2	Determining the requirements of admission of male and female students in different programs	√		√			Admission and Registration Deanship	100 %
6	2/3	Developing preparatory year program to achieve to requirements of the University programs	√		√			Deanship of Preparatory Year	100 %
7	3/1	Making a list of effective mechanisms to attract, recruit academic cadres and the like in the University programs	√		√			Development and Quality Deanship	100%
8	3/2	A study of the training needs of the academic cadres and the like	√				√	Development and Quality Deanship	100% in its initial stage
9	3/3	Circulation and implementation of the training plan of the faculty and the like	√				√	Development and Quality Deanship	100% in its initial stage
10	4/1	Study of the current status of facilities and equipment of the University and its units and departments	√			√		Development and Quality Deanship	50% as an initial stage
11	4/4	Establishing a centralized department of crises and disasters in the university	√			√		Development and Quality Deanship	50% as an initial stage
12	4/5	Developing integrated systems for security and safety in Najran University.	√			√		Development and Quality Deanship	100% as an initial stage
13	4/7	Expanding the system of communication services among all employees of the university.	√		√			Faculty of Computer Science and Information Systems	100%
14	5/1	Following benchmarks for the central library services	√		√			Library Affairs Deanship	100%
15	5/2	Making a plan for developing and improving the effectiveness of library services	√		√			Library Affairs Deanship	100%
16	5/3	Providing a mechanism to ensure the provision of advanced library services for both male and female sections.	√			√		Library Affairs Deanship	100 % in its initial stage

17	5/4	Determining the requirements of academic units of the specialized libraries	√		√			Library Affairs Deanship	100 %
18	5/5	Making a plan to meet the requirements of academic units of the specialized libraries	√		√			Library Affairs Deanship	100 %
19	6/1	Identifying various extra-curricular counseling services for male & female students	√			√		Deanship of Student Affairs	100 % In its first stage
20	6/2	Establishing an integrated centralized system for academic counseling at the University	√		√			Development and Quality Deanship	100 %
21	6/3	Circulating a plan for follow-up and development of guidance services.	√		√			Development and Quality Deanship	75 %
22	6/4	A study of the health service needs and made them available to the students	√			√		Faculty of Medicine	100% in its first stage
23	7/1	Developing a policy for developing financial and administrative systems of the University.	√			√		Financial and Administrative Department	50% represented by an approved document
24	7/5	Designing developed organizational structures for academic and administrative units of the University		√	√				87 %
25	1/8	Continuous development of the Deanship of E-Learning	√				√	E-Learning and Distance Education Deanship	100% in its initial stage
26	7/8	Identifying training needs of the administrative and financial system	√				√	Financial and Administrative Department	100 % Development and Quality Deanship implemented it
27	7/9	Making & Implementing a plan for developing administrative and financial system capabilities	√				√	Development and Quality Deanship	100% in its initial stage
28	8/1	Establishing a follow-up graduate unit in all academic units of the University		√		√			100 %
29	8/2	Establishing effective channels to connect with alumni and employers		√	√				91 %
30	8/3	Designing questionnaires and polls for graduates and employers.		√	√				97.7 %
31	9/1	Developing policies for scientific research of the University	√		√			Deanship of Scientific Research	50% No follow-up project report received
32	9/2	Making strategic plan for scientific research	√		√			Deanship of Scientific Research	75% No follow-up project report received

33	9/3	Creating a data and information department for the activities of Deanship of Scientific Research	√		√			Deanship of Scientific Research	50% No follow-up project report received
34	11/2	Identifying the community needs of the academic and research units of the University	√		√			Deanship of Community Service and Continuing Education	100%
35	11/3	Developing and restructuring of the College of Science and Arts-Sharourah to meet the needs of the community and the University	√			√		Faculty of Science and Arts, Sharourah.	100 % In its first stage
36	11/6	Making a strategic plan for community to develop the relationship between the University and the community	√		√			Deanship of Community Service and Continuing Education	80 %
37	11/13	Supporting the Public Relations and Media Department and providing the Department with specialized technical staff	√		√			Faculty of Administrative Sciences	100 %

The mean percentage of total completion of the first stage projects is **(89.9%)**.



**Figure (1) Completion rates of NU strategic plan first stage projects**